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Via Electronic Mail
August 1, 2011

Tricia A. Edwards

On Scene Coordinator
U.S. EPA Region 5
9311 Groh Road
Grosse lle, M1 48138

RE: PROGRESS REPORT
RECLAMATION OIL SITE IN DETROIT, MICHIGAN

Dear Ms. Edwards:

This progress report has been prepared by Horizon Environmental (Horizon) on behalf of
the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph
21(a) of the Settlement Agreement. The Settlement Agreement requires submittal of a
written progress report every 30 days after EPA approval of the Site Work Plan. The
reporting period has been transitioned to a month-end reporting period for administrative
efficiency.

SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD

Significant developments at the Reclamation Oil site in Detroit, Michigan during the
reporting period of July 1-31, 2011 are summarized below.

Sewer Replacement/Rehabilitation

The sewer replacement/rehabilitation portion of the scope of work for the Removal
Action is still in the permitting phase with the City of Detroit Water and Sewerage
Department (DWSD). On July 28, 2011, Horizon received approval from the
Engineering section of DWSD for use of HDPE piping for the sewer replacement. With
this approval, the formal permitting process with DWSD staff can proceed and a
construction permit can subsequently be obtained. Once the permits are obtained a
construction schedule will be submitted to EPA.
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ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD

Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the
next reporting period of August 1-31, 2011 are summarized below.

Sewer Replacement/Rehabilitation

The schedule for the sewer replacement/rehabilitation work is dependent upon issuance
of a permit by DWSD and finalizing construction schedules. We will continue to work
toward implementation as soon as possible. Horizon will contact you when construction
permit issuance is imminent and provide an update on the implementation schedule. We
anticipate being able to secure a construction permit from DWSD in August 2011. The
placement of topsoil and seed will follow the sewer work.

Groundwater Verification Sampling

For efficiency considerations, sampling of the temporary wells at the TMW-5 and TMW-
11 locations will be completed coincident with mobilization for the sewer replacement
project. A schedule for this activity will be forwarded once established.

If you have any questions regarding the information provided herein, please contact me at
(616) 554-3210.

Sincerely,

HORIZON ENVIRONMENTAL

MM{QW

William T. Davidson
Project Manager

CC: Alexandra Clark, Weston
Michelle Rosenthal, Garvey Schubert Barer
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